

← Decisions

Replace the team chat platform this quarter

Migrate the entire team from the current chat application to a new, lower-cost platform before the current contract renews this quarter.

• Unreviewed

Context: Our current chat tool keeps going down and the new one is cheaper, and leadership wants the switch done before the current contract renews.

Recorded Jun 20, 2026

Assumptions are what this decision depends on; **evidence** is what you've learned since. Log at least one piece of evidence, then review the decision to weigh each assumption against it. Keep adding evidence over time and review again whenever something changes.

Assumptions

5 total

A1 Critical • Unreviewed

Edit

The new chat platform will have reliability that meets or exceeds the team's current needs

▲ Warning signal: Platform experiences outages, message delivery failures, or sustained uptime below 99% during first month of production use

A2 Critical • Unreviewed

Edit

All important data and conversation history can be successfully migrated from the current tool without loss

▲ Warning signal: Post-migration audit reveals missing conversation threads, corrupted message content, attachment failures, or metadata loss; users report inability to locate previously accessible conversations

A3 Supporting • Unreviewed

Edit

The team can adopt and productively use the new platform within this quarter

▲ Warning signal: After 4+ weeks on new platform, team members revert to old platform for critical communications, error rates increase, communication latency rises, or user satisfaction surveys show sustained dissatisfaction

A4 Critical • Unreviewed

Edit

The new platform integrates adequately with other critical tools the team currently depends on

▲ Warning signal: Integrations with critical tools (project management, CRM, ticketing, monitoring) fail to sync data reliably; manual workarounds become necessary; integration latency or data loss between systems is observed

A5 Critical • Unreviewed

Edit

The contract renewal timeline provides sufficient runway to complete migration and stabilization

▲ Warning signal: Migration milestones slip; planned stabilization period compresses before renewal deadline; escalations occur citing time pressure; team discusses rollback contingencies within 4 weeks of renewal

Review decision

Delete this decision

Removes its assumptions, evidence, and reports from this browser.

Evidence

4 total

Evidence from Gmail. Label an email **decision-evidence** and pull it straight into a decision. Available in Live Mode.

New evidence

Paste a snippet: meeting notes, a support ticket, customer feedback, a market update...

Source type

Meeting notes

Date

07/29/2026

Add evidence

Status update · Jun 16, 2026

Delete

A pilot with the marketing team saw about 90 percent of them using the new app every day within two weeks.

Support ticket · Jun 19, 2026

Delete

IT found the new app does not yet connect to our ticketing system, so linking a chat to a ticket has to be done by hand.

Meeting notes · Jun 22, 2026

Delete

Finance pointed out that above 200 users the new app jumps to a higher price tier, which would wipe out the savings.

Status update · Jun 25, 2026

Delete

The rollout plan is on track to finish about a month before the current contract renews.